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PROJECT INFORMATION

Project Name

Project Description

Project Type

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $353,000

Construction $2,947,000

FFE $0

Total Project Cost: $3,300,000

Project Phase Progress:

Land, Easement, ROW Phase N/A N/A

Design Phase 100% 100%

Construction Phase  75% 75%

FFE Phase N/A

Construction Phase Completion: Summer 2015

Project Revenue(s)

Cash Proffers $2,740,000

Local Gasoline Tax $250,000

Revenue Total $3,300,000

Project Status Update:

A construction contract was executed with Caldwell and Santmyer Inc. in Summer 2014 and work is ongoing.  In this quarter, the athletic 

fields were constructed with the exception of turf and the electrical site infrastructure was installed.  In the next quarter, electrical work 

will be completed along with final paving and turf (sod) planting.  Completion was previously estimated for July 2015, however 

substantial completion and transit operations are currently scheduled for August 2015 based on a delay associated with NOVEC's 

electrical service design.  Events for the opening day of transit operations and a ribbon cutting ceremony following the park's naming will 

be scheduled.  

Dulles

Letourneau

EAST GATE PARK & RIDE LOT

This projects designs and constructs a 220-space Park & Ride Lot co-located with a 

public park on a proffered site in the East Gate Community located in the Dulles Planning 

Subarea.

Transit Projects

Design Phase, Construction Phase

Melissa Tello, DTCI 703.737.8054  Melissa.Tello@loudoun.gov

Nicholas Brown, DTCI 571.258.3435  Nicholas.Brown@loudoun.gov

Design Phase 100%

Construction Phase  75%
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